

Click to Open	05-Jan-20	12-Jan-20	19-Jan-20	26-Jan-20	02-Feb-20	09-Feb-20
Project	21253343 Multiple Critical Path POC (Cross Project Predecessor to Task 1)					
12	12 (4) Phase 3					
13	13 (4.1) Task 9 { 6 }					
14	* 14 (4.2) Task 10 { 7, 13 }					
Project	21253372 Multiple Critical Path POC (Cross Project Predecessor to Task 2)					
12	12 (4) Phase 3					
13	13 (4.1) Task 9 { 6 }					
14	* 14 (4.2) Task 10 { 13, 7 }					
Project	21253294 Multiple Critical Path POC					
1	1 (1) XProj Preds					
2	* 2 (1.1) Task 1 { 21253343:14 } MFO					
3	* 3 (1.2) Task 2 { 21253372:14 } MFO					
4	4 (2) Phase 1					
5	5 (2.1) Task 3					
6	* 6 (2.2) Task 4 { 2, 5 }					
8	8 (3) Phase 2					
9	9 (3.1) Task 6 { 3 }					

Click to Open	05-Jan-20	12-Jan-20	19-Jan-20	26-Jan-20	02-Feb-20	09-Feb-20
10					* 10 (3.2) Task 7 { 9, 2 }	